COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/05/2004

ESTIMATE SUMMARY 08:26:06
CONTID: C13968 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 13968-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 73.5 DAYS TIME ALLOW: 240 WORK DAYS
I25 Railroad Bridge in Castle Rock PERCENT TIME: 30.63 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: IM 0252-360
I25 Railroad Bridge in Castle Rock
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/01/2004 DATE TIME STARTED 07/09/2004
9002 N. MOORE RD. DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 05/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 07/09/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,857,550.76 PARTICIPATING $ 690,230.32 $ 162,056.57
AWARD PROJECT AMT: $  3,742,443.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.21% TOTAL EARNINGS 690,230.32 162,056.57
FUNDS AVAILABLE: $ 4,167,320.44 STOCKPILED MATERIALS 9,108.72 0.00
GROSS EARNINGS 699,339.04 162,056.57
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,387.24 -1,738.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 694,951.80 160,318.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 694,951.80 160,318.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 160,318.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 536.000 0.000
LF 75.000 315.00
4.20000 75.000 315.00
0010 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
116.87000 0.000 0.00
0015 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 136.000 0.000
LF 0.000 0.00
25.28000 0.000 0.00
0020 606-00700 GUARDRAIL TYPE 7 327.000 0.000
LF 0.000 0.00
76.91000 0.000 0.00
0025 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,150.69000 0.000 0.00
0030 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000
EACH 0.000 0.00
1,482.62000 0.000 0.00
0035 625-00000 *CONSTRUCTION SURVEYING 1.000 0.237
LS 0.000 0.00
30,980.13000 0.237 7,342.29
0040 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000 0.000
GAL 0.000 0.00
221.29000 0.000 0.00
0045 630-00000 *FLAGGING 2,500.000 0.000
HOUR 0.000 0.00
19.92000 0.000 0.00
0050 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 67.000
DAY 28.000 1,548.96
55.32000 95.000 5,255.40
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 200.000 13.000
DAY 2.000 774.50

387.25000 15.000 5,808.75
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00015 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 250.000 0.000
HOUR 0.000 0.00
1.11000 0.000 0.00
0065 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
442.57000 2.000 885.14
0070 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 0.000
EACH 0.000 0.00
243.42000 0.000 0.00
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 86.000 0.000
EACH 0.000 0.00
38.73000 0.000 0.00
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 13.500
EACH 0.000 0.00
94.05000 13.500 1,269.68
0085 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000
EACH 0.000 0.00
99.58000 10.000 995.80
0090 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 328.000 16.000
SF 0.000 0.00
13.28000 16.000 212.48
0095 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
5,753.45000 1.000 5,753.45
0100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,549.01000 1.000 1,549.01
0105 630-80360 *DRUM CHANNELIZING DEVICE 150.000 6.500
EACH 0.000 0.00
39.83000 6.500 258.90
0110 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 205.000 102.500
LF 0.000 0.00

30.33000 102.500 3,108.83
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70100 F/A RELOCATE FIBER OPTIC 620,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70131 F/A MODIFY OVERHEAD POWER LINES 25,000.000 13,054.960
FA 0.000 0.00
1.00000 13,054.960 13,054.96
0150 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70040 F/A RAILROAD 56,986.800 0.000
FA 56,986.800 56,986.80
1.00000 56,986.800 56,986.80
0360 700-70042 F/A RAILROAD FLAGGING 80,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1000 212-00047 SOIL PREPARATION (SPEC) 0.000 0.000
ACRE 0.000 0.00
1,835.00000 0.000 0.00
1005 630-80380 TRAFFIC CONE 100.000 0.000
EACH 50.000 700.00
14.00000 50.000 700.00
1010 607-60324 24 FT GATE TWIN 1.000 0.000
EACH 1.000 710.00
710.00000 1.000 710.00
CAT 0200 CURRENT AMT 1,384,867.27 $ 61,035.26$ 104,206.49
CAT NO0201 RAILWAY
0165 201-00000 *CLEARING AND GRUBBING 1.000 0.400
LS 0.000 0.00
13,164.34000 0.400 5,265.74
0170 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.180
L S 0.000 0.00
15,423.13000 0.180 2,776.16
0175 202-00015 *REMOVAL OF HEADWALL 1.000 0.000
EACH 0.000 0.00
1,842.21000 0.000 0.00
0180 202-01000 *REMOVAL OF FENCE 4,620.000 3,021.000
LF 0.000 0.00
0.55000 3,021.000 1,661.55
0185 202-04001 *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
424.65000 0.000 0.00
0190 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,914.000 19,000.000
cYy 0.000 0.00
4.76000 19,000.000 90,440.00
0195 203-01597 *POTHOLING 40.000 11.500
HOUR 0.000 0.00
207.12000 11.500 2,381.88
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RAILWAY
0200 207-00205 *TOPSOIL 2,600.000 0.000
cy 0.000 0.00
3.23000 0.000 0.00
0205 208-00005 EROSION LOG 155.000 48.000
LF 20.000 199.20
9.96000 68.000 677.28
0210 208-00011 EROSION BALES (WEED FREE) 36.000 16.000
EACH 0.000 0.00
17.50000 16.000 280.00
0215 208-00020 SILT FENCE 1,042.000 886.000
LF 156.000 344.76
2.21000 1,042.000 2,302.82
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
647.93000 2.000 1,295.86
0225 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
952.20000 0.000 0.00
0230 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.250
LS 0.000 0.00
3,508.01000 0.250 877.00
0235 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
414.91000 0.000 0.00
0240 213-00002 *MULCHING (WEED FREE HAY) 1.100 0.000
ACRE 0.000 0.00
497.90000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 165.000 0.000
LB 0.000 0.00
3.21000 0.000 0.00
0250 216-00037 *SOIL RETENTION BLANKET (COCONUT) 75.000 0.000
sy 0.000 0.00
2.05000 0.000 0.00
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAILWAY

0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,350.000 0.000
sy 0.000 0.00
1.33000 0.000 0.00
0260 217-00020 *HERBICIDE TREATMENT 30.000 0.000
HOUR 0.000 0.00
71.92000 0.000 0.00
0265 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
2,766.08000 0.000 0.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 0.000 0.00
66.39000 0.000 0.00
0275 250-00120 *MATERIAL SAMPLING AND DELIVERY 8.000 0.000
EACH 0.000 0.00
71.92000 0.000 0.00
0280 250-00210 *SOLID WASTE DISPOSAL 2.000 0.000
cY 0.000 0.00
110.64000 0.000 0.00
0285 250-00220 *HAZARDOUS WASTE DISPOSAL 2.000 0.000
cy 0.000 0.00
553.22000 0.000 0.00
0290 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 3,000.000 0.000
cY 0.000 0.00
28.05000 0.000 0.00
0295 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 262.000 149.000
sy 0.000 0.00
4.14000 149.000 616.86
0300 506-00218 *RIPRAP (18 INCH) 191.000 149.000
cY 0.000 0.00
44.05000 149.000 6,563.45
0305 603-01540 *54 INCH REINFORCED CONCRETE PIPE 80.000 80.000
LF 0.000 0.00

118.80000 80.000 9,504.00
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAILWAY

0310 603-01600 *60 INCH REINFORCED CONCRETE PIPE 58.000 0.000
LF 0.000 0.00
174.16000 0.000 0.00
0315 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,546.79000 1.000 1,546.79
0320 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,661.31000 0.000 0.00
0325 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
7,105.51000 1.000 7,105.51
0330 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,667.000 0.000
LF 327.000 650.73
1.99000 327.000 650.73
0335 607-01050 *FENCE WIRE WITH METAL POSTS 902.000 0.000
LF 469.000 933.31
1.99000 469.000 933.31
0340 607-11525 *FENCE (PLASTIC) 3,655.000 1,530.000
LF 200.000 420.00
2.10000 1,730.000 3,633.00
0345 626-00000 *MOBILIZATION 0.250 0.125
LS 0.000 0.00
110,029.93000 0.125 13,753.74
0350 630-80305 *FLAGGING STATION LIGHT 3.000 0.000
EACH 0.000 0.00
442.57000 0.000 0.00
CAT 0201 CURRENT AMT $ 429,585.26 $ 2,548.00 % 152,265.68

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS

0370 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00

59,194.18000 0.000 0.00
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS
0375 206-00000 *STRUCTURE EXCAVATION 773.000 460.000
cy 313.000 3,051.75
9.75000 773.000 7,536.75
0380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 639.000 177.000
cY 90.000 2,145.60
23.84000 267.000 6,365.28
0385 206-01750 SHORING 1.000 0.000
LS 1.000 18,346.65
18,346.65000 1.000 18,346.65
0390 503-00036 *DRILLED CAISSON (36 INCH) 214.000 108.000
LF 106.000 10,612.72
100.12000 214.000 21,425.68
0395 503-00048 *DRILLED CAISSON (48 INCH) 244.000 160.000
LF 84.000 13,168.68
156.77000 244.000 38,251.88
0400 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 44.000 0.000
cY 0.000 0.00
418.74000 0.000 0.00
0405 509-00000 *STRUCTURAL STEEL 1,861,451.000 0.000
1B 0.000 0.00
1.12000 0.000 0.00
0410 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 0.000
EACH 0.000 0.00
10,907.91000 0.000 0.00
0415 514-01011 BRIDGE RAIL (STEEL) 1,022.000 0.000
LF 0.000 0.00
37.82000 0.000 0.00
0420 517-00100 *WATERPROOFING (RAILROAD) 882.000 0.000
sY 0.000 0.00
78.22000 0.000 0.00
0425 601-03040 CONCRETE CLASS D (BRIDGE) 600.000 136.300
cy 172.700 38,593.27
223.47000 309.000 69,052.23
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT: IM 0252-360 ESTIMATE NO: 0004 08:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS

0430 601-05045 CONCRETE CLASS S40 216.000 0.000
cy 0.000 0.00
355.62000 0.000 0.00
0430 MATERIAL ALLOWANCE PERMANENT METAL DECKING 216.000
cy 0.000 0.00
42.17000 216.000 9,108.72
0435 601-40300 *STRUCTURAL CONCRETE COATING 1,569.000 0.000
sy 0.000 0.00
9.47000 0.000 0.00
0440 602-00000 *REINFORCING STEEL 55,309.000 0.000
1B 0.000 0.00
0.71000 0.000 0.00
0445 602-00020 *REINFORCING STEEL (EPOXY COATED) 39,116.000 11,559.000
1B 14,946.000 12,554.64
0.84000 26,505.000 22,264.20
0450 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 86.000 0.000
LF 0.000 0.00
43.64000 0.000 0.00
0455 619-30160 *2 INCH GALVANIZED PIPE 1,242.000 0.000
LF 0.000 0.00
8.85000 0.000 0.00
0460 626-00000 *MOBILIZATION 0.750 0.375
LS 0.000 0.00
110,029.93000 0.375 41,261.22
CAT 0300 CURRENT AMT $ 2,831,476.49 $ 98,473.31% 233,612.61

CAT NO0301 WALL - STR. G-17-K

0465 206-00000 *STRUCTURE EXCAVATION 2,714.000 2,714.000
cYy 0.000 0.00
9.75000 2,714.000 26,461.50
0470 206-00100 *STRUCTURE BACKFILL (CLASS 1) 950.000 950.000
cy 0.000 0.00

23.84000 950.000 22,648.00
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PCN: 13968-BID ESTIMATE RUN 11/05/2004
PROJECT : IM 0252-360 ESTIMATE NO: 0004 08:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL - STR. G-17-K
0475 206-00520 *FILTER MATERIAL (CLASS B) 44.000 44.000
cy 0.000 0.00
39.06000 44.000 1,718.64
0480 517-00100 *WATERPROOFING (RAILROAD) 27.000 27.000
SY 0.000 0.00
78.22000 27.000 2,111.94
0485 601-03050 CONCRETE CLASS D (WALL) 378.330 378.330
cy 0.000 0.00
279.96000 378.330 105,917.27
0490 601-40300 *STRUCTURAL CONCRETE COATING 250.000 0.000
sy 0.000 0.00
9.47000 0.000 0.00
0495 602-00000 *REINFORCING STEEL 16,009.000 16,009.000
1B 0.000 0.00
0.71000 16,009.000 11,366.39
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,097.000 22,097.000
1B 0.000 0.00
0.84000 22,097.000 18,561.48
CAT 0301 CURRENT AMT $ 191,152.72 $ 0.00$ 188,785.22
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0505 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,469.02000 1.000 20,469.02
CAT 0400 CURRENT AMT $ 20,469.02 $ 0.00$ 20,469.02
PROJECT TOTAL CURRENT AMT $ 4,857,550.76 $ 162,056.57 S 699,339.02



